
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

6:24 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 450 Date: 13-Feb-2014 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 619

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours reg.)
Date: 021314
Location: West of OTD building test area
Weather: Cloudy / 54 deg.

Field Work –
Workers moved a few traffic plates from TR 5 and 6 and moved them off the testing site using a large
forklift. They pumped the excess salt water from the water tanks that was used TR 6 and 7 and pumped it
into drums. They placed the drums of dirty water on pallets and used a forklift to move it off site. Workers
also wheeled a pallet of 3 drums of clean salt water to the warehouse. They also removed additional
traffic plates off site. Workers removed a 10’ k-rail from the NW side of TR 5. Workers were able to get
an extendable to move a 20’ k-rail off the testing site at TR 5, north.

About 1:30pm, I came back to the field and observed Mets onsite rolling up the wiring from the AE that
was used during the test 5-11. They also picked up their AE sensors. The iron workers moved the AE box
closer to TR 11 adjacent to the office trailer.

Workers removed two containment and one steel platform and moved them offsite. They also moved two
pallets of sandbags from TR 5, north.

Office Work –
I finalized diaries.

Equipment -
3 radios for 17 regular hours.
Kubota Cart for 8 regular hours.
Small Forklift for 5 regular hours.

20' K-rail (26 k-rails were being rented for the Department).
10' k-rail (7 k-rails were being rented for the Department).
Fourteen (14) total 12"x12" crane mats that were 5’x16’ each.
Two (2) total 12"x12" crane mats that were 5’x7’ each.
Twenty-six (26) total 12"x12" crane mats that were 5’x8’ each.

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 450 Date: 13-Feb-2014 Thursday

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JOHN SABATINOOperator 1.00 0.00 0.00 1.00

APP JARED GARRETTIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00
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